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ESTIMATE RUN 10/11/2018

ESTIMATE SUMMARY 10:35:19

CONTID: C19478A        ESTIMATE NO: 0018 FINL 2005

PCN: 19478A-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US6 OVER GARRISON - BRIDGE REP PERCENT TIME:

PROJECT NO: FBR0063-046                   

US 6 OVER GARRISON - BRIDGE REP

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,431,963.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 10,765,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,630.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

344.25

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

20,630.24

$

$

$

$

0.00

11,431,963.25

11,431,963.25

0.00

11,431,963.25

0.00

0.00

11,431,963.25

0.00

AMOUNT DUE 11,431,963.25 20,630.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,630.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1346.0 TIME ALLOW: 11/14/2015 ??:??:??

ORIG TIME ALLOW: 10/31/2015 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/20/2014

10/20/2014

06/26/2018

06/26/2018

10/11/2018

09/18/2014

10/02/2014

10/17/2014

10/20/2014
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PCN: 19478A-BID   ESTIMATE RUN 10/11/2018

PROJECT: FBR0063-046                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Mobilization 1.000

0.000

626-00000  
 

950,000.001.000

0.00

1.000

L S 

950,000.00000

0010 *Highway Design & Construction 1.000

0.000

631-00100  
 

6,733,000.001.000

0.00

1.000

L S 

6,733,000.00000

0015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0020 F/A Partnering 2,655.120

0.000

700-70011  
 

2,655.122,655.120

0.00

2,655.120

F A 

1.00000

0025 F/A Asphalt Pavement Incentive 3,003.570

0.000

700-70012  
 

3,003.573,003.570

0.00

3,003.570

F A 

1.00000

0030 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0040 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0045 F/A On-The-Job Trainee 3,710.500

0.000

700-70021  
 

3,710.503,710.500

0.00

3,710.500

HOUR

1.00000

0050 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0055 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19478A-BID   ESTIMATE RUN 10/11/2018

PROJECT: FBR0063-046                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

0085 Design Services Design work on SEMA ATC #02 6,819.350

0.000

950-00106  
 

6,819.356,819.350

0.00

6,819.350

DOL 

1.00000

0090 Added Item (Lump Sum)/ Relocate ITS Line 1.000

0.000

900-00014  
 

72,715.201.000

0.00

1.000

L S 

72,715.20000

0095 Added Item (Lump Sum)/ Garrison Storm Sewer Line 1.000

0.000

900-00014  
 

35,236.251.000

0.00

1.000

L S 

35,236.25000

0105 Furn Lumin 16.000

0.000

613-20300  
 

3,238.4016.000

0.00

16.000

EACH

202.40000

0110 Furn Lumin 6.000

0.000

613-20300  
 

4,057.206.000

0.00

6.000

EACH

676.20000

0115 Added Item (Dollar)/ HPS to LED Design Cost 8,211.000

0.000

900-00006  
 

8,211.008,211.000

0.00

8,211.000

DOL 

1.00000

0120 Design Services - Various Additional Design Services 32,056.670

0.000

950-00106  
 

32,056.6732,056.670

0.00

32,056.670

DOL 

1.00000

0130 Ped Push Button (Spec) Audible Push Buttons 12.000

0.000

614-72862  
 

9,113.6412.000

0.00

12.000

EACH

759.47000

0135 Rem Curb and Gutter 1,313.000

0.000

202-00203  
 

13,130.001,313.000

0.00

1,313.000

LF  

10.00000

0140 Rem Asphalt Mat 1,322.000

0.000

202-00220  
 

15,507.061,322.000

0.00

1,322.000

SY  

11.73000
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PCN: 19478A-BID   ESTIMATE RUN 10/11/2018

PROJECT: FBR0063-046                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0145 Rem Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

1.00000

0150 Emb Matl (CIP) 90.000

0.000

203-00060  
 

11,469.6090.000

0.00

90.000

CY  

127.44000

0155 Potholing 10.000

0.000

203-01597  
 

1,300.0010.000

0.00

10.000

HOUR

130.00000

0160 Silt Fence 210.000

0.000

208-00020  
 

525.00210.000

0.00

210.000

LF  

2.50000

0165 Aggregate Bag 52.000

0.000

208-00035  
 

416.0052.000

0.00

52.000

LF  

8.00000

0170 Conc Washout Str 1.000

0.000

208-00045  
 

750.001.000

0.00

1.000

EACH

750.00000

0175 Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

700.005.000

0.00

5.000

HOUR

140.00000

0180 Erosion Control Supervisor 1.000

0.000

208-00206  
 

150.001.000

0.00

1.000

DAY 

150.00000

0185 Res Ground Sign 1.000

0.000

210-00810  
 

380.001.000

0.00

1.000

EACH

380.00000

0190 Modify Inlet 2.000

0.000

210-04020  
 

8,268.642.000

0.00

2.000

EACH

4,134.32000

0195 HMA (Patching) (Asph) 61.570

0.000

403-00720  
 

15,392.5061.570

0.00

61.570

TON 

250.00000
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PCN: 19478A-BID   ESTIMATE RUN 10/11/2018

PROJECT: FBR0063-046                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0200 Conc Pvmt (6 In) 163.000

0.000

412-00600  
 

12,225.00163.000

0.00

163.000

SY  

75.00000

0205 Inlet Ty R Spec (5 Ft) 2.000

0.000

604-19405  
 

26,674.002.000

0.00

2.000

EACH

13,337.00000

0210 Conc Sidewalk (6 In) 659.000

0.000

608-00006  
 

38,393.34659.000

0.00

659.000

SY  

58.26000

0215 Conc Curb Ramp 33.000

0.000

608-00010  
 

5,445.0033.000

0.00

33.000

SY  

165.00000

0220 Curb Ty 2 B 58.000

0.000

609-20010  
 

2,030.0058.000

0.00

58.000

LF  

35.00000

0225 C and G Ty 2 II-B 2,622.000

0.000

609-21020  
 

76,038.002,622.000

0.00

2,622.000

LF  

29.00000

0230 Gutter Ty 2 (10 Ft) 91.000

0.000

609-24010  
 

2,730.0091.000

0.00

91.000

LF  

30.00000

0235 Const Surveying (Hour) 25.000

0.000

625-00001  
 

2,500.0025.000

0.00

25.000

HOUR

100.00000

0240 Epoxy Pvmt Mkg 0.000

0.000

627-00005  
 

0.000.000

0.00

0.000

GAL 

425.00000

0245 Pvmt Mkg Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

175.00000

0250 Flagging 271.000

0.000

630-00000  
 

7,046.00271.000

0.00

271.000

HOUR

26.00000
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PCN: 19478A-BID   ESTIMATE RUN 10/11/2018

PROJECT: FBR0063-046                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0255 Traf Ctrl Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

395.00000

0260 Traf Ctrl Mgmt 11.000

0.000

630-00012  
 

12,100.0011.000

0.00

11.000

DAY 

1,100.00000

0265 Barricade (3 M-A) (Temp) 4.000

0.000

630-80335  
 

400.004.000

0.00

4.000

EACH

100.00000

0270 Const Traf Sign (A) 10.000

0.000

630-80341  
 

300.0010.000

0.00

10.000

EACH

30.00000

0275 Drum Channel Dev 40.000

0.000

630-80360  
 

800.0040.000

0.00

40.000

EACH

20.00000

0280 Added Item (Lump Sum)/ Gutter Type 2 Thickness and 
Concrete Class

1.000

0.000

900-00014  
 

3,732.001.000

0.00

1.000

L S 

3,732.00000

0285 Rem Asphalt Mat (Planing) Garison St and Ramps 11,491.000

0.000

202-00240  
 

51,134.9511,491.000

0.00

11,491.000

SY  

4.45000

0290 SMA (Fibers)(Asph) Garrison St and Ramps 79.440

0.000

403-09221  
 

10,049.1679.440

0.00

79.440

TON 

126.50000

0295 HMA (Gr S) (100) (PG 64-22) Garrison St and Ramps 1,248.630

0.000

403-33841  
 

94,771.021,248.630

0.00

1,248.630

TON 

75.90000

0300 Emul Asph (SS) Garrison St and Ramps 438.000

0.000

411-10255  
 

1,384.08438.000

0.00

438.000

GAL 

3.16000

0305 Pvmt Mkg Paint (Waterborne) Garriso 17.000

0.000

627-00011  
 

595.0017.000

0.00

17.000

GAL 

35.00000
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PCN: 19478A-BID   ESTIMATE RUN 10/11/2018

PROJECT: FBR0063-046                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0310 Thermoplastic Pvmt Mkg (WS) Garrison St Bike Lanes 480.000

0.000

627-30205  
 

10,440.00480.000

0.00

480.000

SF  

21.75000

CAT 8,290,593.250.008,290,593.25CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURES 

0065 *Bridge Design and Construction 1.000

0.000

631-10002  
 

3,000,000.001.000

0.00

1.000

L S 

3,000,000.00000

0125 Conc S and D Pave (Reinf) 50.100

0.000

507-00100  
 

59,370.0050.100

0.00

50.100

CY  

1,185.03000

CAT 3,059,370.000.003,059,370.00CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 Field Office (Class 2) 1.000

0.000

620-00002  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0075 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0080 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 82,000.000.0082,000.00CURRENT AMT0400 $ $ $

$11,431,963.250.00$11,431,963.25$CURRENT AMTPROJECT TOTAL


